

Muzaffarpur Institute of Technology, Muzaffarpur-842003

Procurements Updates(Completed / Order Placed) as on 25.09.2018

TEQIP-III

Name of Department	Package Name	Package Code	Procurement Method	Date of Purchase Order Issued	Installation Status
I.T.	MITM/INSTUTIONAL/MICROSOFT CAMPUS LICENSE	TEQIP-III/BH/MITM/64	DIRECT CONTRACT	21-06-2018	Completed
	MITM/IT/Oracle Software	TEQIP-III/BH/MITM/73	DIRECT CONTRACT	20-08-2018	Completed
	MITM/INSTITUTIONAL/COMPUTER-01	TEQIP-III/BH/MITM/53	SHOPPING	14-07-2018	Completed
CIVIL	MIT/CIVIL/CONCRETE LAB	TEQIP-III/BH/MITM/38	SHOPPING	30-06-2018	Ongoing
	MIT/CIVIL/ENVIRONMENTAL LAB	TEQIP-III/BH/MITM/36	SHOPPING	29-06-2018	Ongoing
	MIT/CIVIL/HIGHWAY ENGINEERING	TEQIP-III/BH/MITM/33	SHOPPING	05-07-2018	Ongoing
	MIT/CIVIL/GEOTECHNICAL LAB	TEQIP-III/BH/MITM/37	SHOPPING	29-06-2018	Ongoing
	MIT/CIVIL/MOS LAB	TEQIP-III/BH/MITM/57	SHOPPING	30-06-2018	Ongoing
ECE	MITM/ECE/INT. INST-LAB	TEQIP-III/BH/MITM/20	SHOPPING	14-07-2018	Ongoing
	MITM/ECE/SSP-LAB	TEQIP-III/BH/MITM/21	SHOPPING	14-07-2018	Ongoing
	MITM/ECE/VLSI-LAB	TEQIP-III/BH/MITM/42	SHOPPING	14-07-2018	Ongoing
ME	M.I.T/MECH/ENGG. MECHANICS LAB	TEQIP-III/BH/MITM/30	SHOPPING	18-07-2018	Delivered
	M.I.T/MECH/HEAT TRANSFER	TEQIP-III/BH/MITM/27	SHOPPING	18-07-2018	Delivered
	M.I.T/MECH/RAC LAB	TEQIP-III/BH/MITM/25	SHOPPING	18-07-2018	Delivered
	MITM/MECH/STEAM POWER LAB	TEQIP-III/BH/MITM/29	SHOPPING	18-07-2018	Ongoing
	MITM/MECH/WORKSHOP	TEQIP-III/BH/MITM/26	SHOPPING	25-07-2018	Ongoing
	MITM/MECHANICAL/AUTOCAD-2018	TEQIP-III/BH/MITM/77	DIRECT CONTRACT	18-09-2018	Delivered

Name of Department	Package Name	Package Code	Procurement Method	Date of Purchase Order Issued	Installation Status
INSTITUTIONAL	MITM/INSTUTIONAL/CHAIR	TEQIP-III/BH/MITM/79	GEM	18-09-2018	Ongoing
	MITM/INSTUTIONAL/COMPUTER CHAIR	TEQIP-III/BH/MITM/80	GEM	18-09-2018	Ongoing
	MITM/INSTUTIONAL/EXECUTIVE TABLE	TEQIP-III/BH/MITM/81	GEM	18-09-2018	Ongoing
	MITM/INSTITUTIONAL/FILE CABINET	TEQIP-III/BH/MITM/82	GEM	18-09-2018	Ongoing
	MITM/INSTUTIONAL/REVOLVING CHAIR	TEQIP-III/BH/MITM/83	GEM	18-09-2018	Ongoing
	MITM/INSTUTIONAL/Expandable Book Rack	TEQIP-III/BH/MITM/84	GEM	18-09-2018	Ongoing
	MITM/INSTITUTIONAL/TALLY	TEQIP-III/BH/MITM/78	DIRECT CONTRACT		Delivered